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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

October 31, 2017 

RECEIVED 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 

NOV , 0 2 1017 

K FACILITIESO & 
SERVICES AM REVIEW BAFtD 

Re: 	Annual Progress Report. Section 1130.760 
Project #15-028, Fresenius Medical Care Schaumburg 
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical 
Care Holdings, Inc. 
Permit Amount: $4,883,415 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the current status of 
the above-mentioned project. 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

Lori Wright 
Senior CON Specialist 

cc: Clare Connor 

II Thrive On 
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October 31, 2017 

Annual Progress Report. Section 1130.760 

Project #15-028, Fresenius Medical Care Schaumburg 
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical 
Care Holdings, Inc. 
Permit Amount: $4,883,415 

This report summarizes the current status of the above-mentioned project located at 815 
W. Wise Road, Schaumburg. 

Status of the Project 

This project is for the establishment of a 12-station ESRD facility in 8,966 GSF with a permit 
amount of $4,883,415. The project was obligated with the execution of the lease on August 
912016. A permit renewal was granted in February 2017 with a completion date of May 31, 
2018. Modernization is now complete and the facility is expected to begin operations 
December 11, 2017. IDPH inspection and receipt of CMS certification letter will follow. 

Application and Certificate for Payment (AIA G7021 

G-702 is attached. 

Anticipated Completion Date 

The project is 90% complete and is expected to be completed prior to May 31, 2018. 
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Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as reported 
on the company's financial statements. The right to occupy the premises is secured through a 
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs 
have not exceeded the approved permit amount. 

Project Costs and Sources of Funds 
Line Item Allowance/CON Realized Costs 
Preplanning Costs N/A N/A 
Site Survey & Soil Investigation N/A N/A 
Site Preparation N/A N/A 
Off-site work N/A N/A 
New Construction Contracts N/A N/A 
Modernization 1,497,322 329,025 

Contingencies 143,456 71,637 

Architectural/Engineering 150,000 67,305 

Consulting and other fees N/A N/A 

Movable & Other Equipment 360,000 0 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction 

N/A 
N/A 

FMV of Leased Space 
& Equipment 2,732,637 2,732,637 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A N/A 

Total Project Costs 4,883,415 

Realized Total Project Costs To Date $3,200,604 

Cash 8z Securities 2,150,778 467,967 

Pledges N/A N/A 

Gifts & Bequests N/A N/A 

Bond Issues N/A N/A 

Mortgages N/A N/A 

Lease FMV 2,732,637 2,732,637 

Gov. Approp N/A N/A 

Grants N/A N/A 

Other funds and Sources N/A N/A 

Total funds $4,883,415 
Total Spent to Date $3,200,604 



CONTRACTC Midwest Construction Partners, Inc. 

By: 
Ja 

State of: ILLIN 
Subscribed a 
Notary Pub 

"013NCIAL SEAL" 8/ /17  s • 	z President 	 Pptricla E. Hart 
County 	of: COOK 	NOTAR' /4}$1..C. STPkTE Of 11..me4 

to before 	is 	day of Augus IlfIMPFOitit* ErPlIes 1/24/19 

Pa 	ia E. Hart, Notary 
My Com 	Expires: 

APPLICATION AND CERTIFICATION FOR PAYMENT 	AIA DOCUMENT G702  PAGE ONE OF 

TO OWNER: Fresenius Medical Care Schaumburg LLC PROJECT: Fresenius Medical Care Tenant APPLICATION NO: 17-077-1 Distribution to: 
c/o Fresenius Medical Care NA 815 West Wise Road 	INVOICE DATE: 8/31/17 OWNER 
1909 Tyler Street, 8th  Floor Schaumburg, IL 60193 	PERIOD FROM: 7/31/17 ARCHITECT 
Hollywood, FL 33020 TO: 8/31/17 CONTRACTOR 

ARCHITECT Christopher Kidd & Associates, LLC 
N48W16550 Lisbon Road 
Menomonee Falls, WI 53501 

FROM CONTRACTOR: 
Midwest Construction Partners, Inc. 
1300 E. Woodfield Rd., Suite 150 
Schaumburg, IL 60173 

CONTRACT R General Construction 

- 17 

CONTRACT DATE: 7/21/2017 	_ - 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Document G703, is attached. 

1. ORIGINAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1 ± 2) 
4. TOTAL COMPLETED & STORED TO 

DATE (Column G on G703) 
5. RETAINAGE: 

a. 	10 % of Completed Work 
(Column D + Eon 0703) 

b. 	% of Stored Material 
(Column F on 0703) 
Total Retainage (Lines 5a + 5b or 
Total in Column I of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 Less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR 
PAYMENT (Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
information and belief the Work covered by this Application for Payment has been 
completed in accordance with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Owner, and that current payment shown herein is now due. 

ARCHITECTS CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 	 

$ 999,711.00 / 

$ 999,711.00  
$ 253,558.00  

$ 25,355.80 

$ 25,355.80  
$ 228,202.20  

$ 228,202.20  
$ 771,508.80  

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approved (Attach explanation if amount certified differs from the amount applied. Initial all figures on this 

Application and on the Continuation Sheet that are changed to conform with the amount certified, 
ARCHITECT: 

By: 	 Date: 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 

AIA DOCUMENT 0702 • APPLICATION AND CERTIFICATION FOR PAYMENT-1992 EDITION-AIP TUE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE.. NW., WASHINGTON. DC 20006-52E2 

Users may obtain validation of this document by requesting a completed AIA Document 0401 - Certification of Document's Authenticity from the Licensee. 	 F. PRINCE 
RECS - North Central 

TOTALS 

NET CHANGES by Change Order 



CONTRACTOR: 

By: 

APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWNER): 	Fresenius Medical Care PROJECT: 	Schaumburg IL FMC 7529 

FROM (CONTR.) Cohen Architectural 	VIA (ARCHITECT): 
Woodworking 

CONTRACT FOR: Milhvork & Installation 

 

AlA DOCUMENT G702  
APPLICATION NO: 

PERIOD TO: 
CONTRACTORS 

PROJECT NO: 
CONTRACT DATE: 

 

Page 1 of 
2 	Distribution to: 

9/7/2017 	OWNER: 
ARCHITECT 
CONTRACTOR SE' ' 15, 17 

 

CHANGE ORDER SUMMARY 
Change Orders approved in 	 ADDITIONS 
previous months by Owner 

TOTAL 

DEDUCTIONS 

Approved this month 
Number 	Date Approved 

TOTALS 0 0 
Net change by Change Orders 0 

CONTRACTOR'S APPLICATION FOR PAYMENT 	 Application is made for Payment, as shown below, in connection with the Contract. 

The Undersigned Subcontractor certifies that to the best of Subcontractors knowledg., information 
and belief the Work covered by this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by the Contractor for Work for 
which previous Certificates for Payment were issued and payments received from the Owner, and 
that current payment shown herein is now due. 

Date: a // /2 
DAVID B 

Notary Public - Notary Seal 
STATE OF MISSOURI 

Phelps County 
My Commission Expires: March 29, 2021 

Commission #17298584 

Continuation Sheet, AIA Document 0703, is attached. 

1. ORIGINAL CONTRACT SUM 
2. Net  change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1 + 2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10%  % of Completed Work 
(Columns D + E on 0703) 

b. 100  % of Stored Material 
(Column F on 0703) 

Total Retainage (Line 5a + 5b or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

State of: Missouri 	County of: p.iya1r4 
Subscribed and sw9m to before me this 	ii -"I  	day of Scierity. kr  2017 
Notary Public: D4,4 
My Commission expires: x,12.9/2.t271 

$ 87,598.00  

$ 87,598.00  

$ 87,598.00  

8,759.80 

$ 8,759.80  
$ 78,838.20  

$ 21,963.60  
$ 56,874.60  / 

8,759.80  

ARCHITECT'S CERTIFICATE ioR 	PAYMENT 
In accordance with the contract Documents, based on on-site observations and the data 

comprising the above application, the Architect certifies to the Owner that to the best 

of the Architect's knowledge, information and belief the Work has progresssed as indicated 
the quality of the Work Is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 

NOTICE: PROPERTY OWNERS IMPORTANT INFORMATION 
CONCERNING MECHANICS UENS ON REVERSE SIDE. 

AMOUNT CERTIFIED 
(Attach explanation if amount certified differs from the amount applied for.) 
ARCHITECT: 

By:  	Date: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, payment and acceptance of payment are without prejudice to any 
rights of the Owner or Contractor under this Contract. 

PPINCF 
RECS - North Central 
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